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QUARTERLY PROGRESS REPORT 
University of Nevada, Las Vegas 
Period Ending September 30, 2005 
 
Assistance Agreement Number  FAA010017 
Task Order Number  FAF040019 
Oliver Ranch Science School Complex & Wild Horse and Burro Facility 
 
Executive Summary 
Activity highlights during the first quarter of Year Two include the following actions toward task 
agreement deliverables: 
 
• Agenda and minutes prepared and distributed for three core group meetings 
• Wild horse and burro curriculum completed and vetted through local, regional, and 
national levels 
• Historical curriculum completed and ready for review by core group 
• Two RRDLC PowerPoint presentations coordinated, written, and illustrated by 
Public Lands Institute staff for BLM presentations to the Clark County School 
District Executive Cabinet and the Board of Trustees. 
• RRDLC informational handouts provided to community members, teachers, and 
students at Joshua Jubilee community event and Clark County Farm Festival 
• RRDLC brochure written and designed 
• Interim RRDLC website created 
 
Task 1:  Project Coordination 
 
Deliverables: The project coordinator will meet regularly with the Oliver Ranch committees, 
the Line and Space design team and NEPA team to assure modifications in design or 
curriculum that are necessary and appropriate are incorporated throughout the process of 
developing the facility.  These activities will be recorded and provided to BLM in quarterly 
reports.  
PROGRESS AS OF SEPTEMBER 30, 2005 
 
Over the past quarter, the Red Rock Desert Learning Center Core Group has met three times:  
July 18, August 16, and September 20, 2005.  For each of these meetings, the university 
assembled and distributed the agenda, handouts, and minutes. For those persons who are unable 
to attend the Core Group meetings, electronic copies of the minutes and handouts are provided 
via e-mail.   
 
In addition to the Core Group meetings, Public Lands Institute Director Nancy Flagg also attends 
the monthly meetings of the RRDLC Committee Chairs.  At these meetings, which are typically 
held 5 days’ prior to the Core Group, the participants share new information and prepare for the 
Core Group meeting.  The Committee Chairs met on July 14, 2005, and  August 11, 2005.  The 
September meeting was postponed. 
 
The majority of the core group committees – with the exception of the Building Committee – are 
not actively meeting at this time while design development continues.  The Building Committee 
has been active during this period and met on May 17, July 19, August 16-17, and September 20, 
2005.  The Educational Programs Committee met informally via email during this period to 
review the wild horse and burro curriculum, which is explained in more detail under Task 2. 
 
During the past quarter, BLM Project Coordinator Michael Reiland completed a project matrix of 
concerns and resolutions related to the RRDLC project.  The matrix – which was developed in 
response to core group concerns about the need for a formal record of project decision points – 
was distributed at the August 2005 core group meeting and will be updated by the BLM on a 
regular basis.   
 
Task 2:  Educational Curricular Coordination 
 
 Deliverables:  The Educational Curricular Coordinator will provide educational themes and 
activities for 5th grade outdoor environmental curriculum appropriate for the School in 
quarterly progress reports. The coordinator will collate the curricular contributions of the 
stakeholders identified for this subtask and attempt to synthesize these into an overall 
curriculum for 5th grade environmental sciences to be based at the school.  Visitation to other 
similar outdoor schools will be included and their curriculum incorporated into the reports 
as appropriate.  
 
PROGRESS AS OF SEPTEMBER 30, 2005 
 
Core Curriculum 
In our last quarterly report we noted that Curriculum Coordinator Jeanne Klockow had begun 
forming small working groups, composed of agency personnel and community members, to begin 
developing core curriculum strands in 5 areas: 
• Wild Horse & Burro 
• Historical 
• Cultural 
• Night Sky 
• Green Building Technology 
 
The Wild Horse and Burro Curriculum was completed during the last quarter and went through 
several revisions and reviews at both the state and national level.  The final draft curriculum was 
shared with the Core Group on August 16, 2005, and was then forwarded to the Educational 
Programs Committee and the UNLV Curriculum Advisory Team for feedback by Clark County 
School District teachers and other constituencies.  No substantive changes have been made to the 
curriculum as proposed.  The curriculum received an enthusiastic response from national wild 
horse and burro advocates. 
 
Also during the last quarter, Dr. Klockow began meeting with a working group to develop the 
Historical Curriculum.  Five “essential questions” that form the basis of the proposed curriculum 
were shared with the core group on August 16, 2005.  The working group has completed drafts of 
lesson plans, or strands, for each essential question.  Overall, the work on the historical 
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curriculum is 98% complete to date and the strands will be presented to the Educational Programs 
Committee and to the core group at the next meeting on October 18, 2005. 
 
At the same time as this work has been taking place, Dr. Klockow began assembling another 
working group to develop the Cultural curriculum.  That group began meeting September 14, 
2005, to brainstorm essential questions.  Further meetings will take place during the next quarter 
to finalize the essential questions and begin work on the lesson plans.  All told, the development 
of RRDLC curriculum is on schedule with the timeline provided in March 2005.  The final two 
segments of the core curriculum – Night Sky and Green Building – are on target for completion 
before the end of 2005. 
 
 
Task 3:  Operational Analysis 
 
Deliverables:  The tasked coordination will be developed as the curriculum and design 
evolves.  These plans will include estimated operational and maintenance costs and projected 
revenues.  Progress on these business plans will be submitted in quarterly reports to BLM 
and will be prepared at least in part by university faculty, staff and graduate and 
undergraduate students. 
 
PROGRESS AS OF SEPTEMBER 30, 2005 
 
As reported in prior quarterly reports, the university is taking no formal action on Task #3 at this 
time per the request of the BLM project coordinator.  We have, nevertheless, begun some very 
preliminary work with a UNLV faculty member to draft estimated expenditures and revenues 
based on currently available information regarding facilities, curriculum, and infrastructure.  
However, many critical details about the project that affect the bottom line are not currently 
known, making it difficult to proceed with any detailed analysis. 
 
 
Task 4: Community Coordination 
 
 Deliverables:  Community outreach activities will be recorded and reported quarterly. These 
may include over the two years public Web page development, printed brochures, public 
forums, radio and television spots, school visitations, and establishing a mechanism for 
accepting donations. 
 
PROGRESS AS OF SEPTEMBER 30, 2005 
 
Interim Project Website 
The official RRDLC project website the university developed in 2004 that links through the Las 
Vegas Bureau of Land Management website has been inaccessible for most of the calendar year 
due to legal challenges at the national level.  This has prevented the university from uploading 
new information and improving the site overall as we had hoped to do on a monthly basis.   
 
At the August 16, 2005, core group meeting, participants suggested that the university develop an 
interim site through its own server to allow some form of ongoing public information about the 
project.  The university was cautioned that only publicly released or university-authored 
documents could be loaded onto the site.  Since that meeting, the university has created Discover 
Mojave, an overarching domain name purchased by the Public Lands Institute that contains 
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individual websites for several interrelated SNPLMA-funded education initiatives.  Thus, this 
web location seemed to be an appropriate place to house an interim RRDLC site, which may be 
found at http://discovermojave.org/redrock_center.  The site is housed on the university’s 
supercomputer, which already has the highest level federal security clearance.  The new RRDLC 
pages currently contain basic information about the project and its history, architectural drawings 
of the proposed facilities, and the minutes of Core Group meetings.  The new website is not 
intended to replace the official BLM website but will provide the public with access to 
information about the project on an interim basis. 
 
Because of the sensitivities involved, the university does not currently plan to advertise the new 
website in a high profile manner, but rather intends to circulate the availability of the site through 
word-of-mouth and some mention in outreach materials.  If and when the official BLM website 
for the project is again active, it will remain the primary website communicated through 
marketing materials. 
 
Public Relations and Outreach 
The university spent much of the last quarter completing additional drafts of a community 
outreach plan that met the desires of the agency’s public affairs officer.  After submitting an 
initial draft in February 2005, we received approval for the plan in June 2005 and began 
implementing it soon thereafter.  On August 1, 2005, the Institute hired a full-time marketing 
specialist who will focus a portion of her efforts on RRDLC outreach.  The university also 
established a contractual relationship with a respected local public relations agency, Aztec 
Communication, to advise and assist with the design and production of RRDLC collateral 
materials.  Both the marketing specialist and the PR agency have reviewed the outreach plan and 
have recommended initial priorities.  The university will meet with BLM representatives in the 
very near future to secure agreement on the next steps. 
 
Work on the following outreach activities was commenced and/or completed during the past 
quarter: 
 
 Informational Brochure 
 
One of the first items called for in the outreach plan was a basic information piece about the 
project.  Once schematic drawings became available in May, the university began working on an 
RRDLC brochure – intended as a handout at public presentations and community events.  Drafts 
of the text were provided to the BLM project coordinator and public affairs officer on July 15, 
2005.  Despite several follow-up contacts, the university was unable to secure any feedback from 
BLM staff.  As several public presentations were planned in the immediate future, the university 
continued work on the graphic design for the piece so as not to lose additional time.  
Unfortunately, the brochure has not been available as a handout for August 2005 events and 
presentations, as we had planned, because of the delays in agency review.  The timing is 
becoming ever more critical as more public outreach activities are scheduled. 
 
On September 15, 2005, another copy of the draft publication was again forwarded to the project 
coordinator and public affairs officer for review and approval.  At the September 2005 core group 
meeting, the university reminded the project coordinator that an agency response was needed very 
soon if the brochure was to be printed and ready for other Fall outreach events.  We are still 
awaiting a response. 
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 Public Presentations 
 
As the first in a series of public outreach activities, the university worked with the Clark County 
School District to schedule two presentations about the RRDLC project to school district 
administrators.  One was presented to the CCSD Executive Cabinet Officers on August 19, 2005, 
and the second was a formal presentation to the CCSD Board of Trustees on September 8, 2005.  
The Public Lands Institute created the PowerPoint presentations for remarks by BLM Associate 
Field Office Manager Angie Lara and BLM Project Coordinator Michael Reiland.   
 
Both presentations were very well received, which sets a positive tone for future interactions with 
school district personnel, parents, and students.  The CCSD Cabinet agreed to consider a 
resolution of support for the project, which the BLM anticipates presenting to the Board of 
Trustees at an appropriate future date.  The trustees requested periodic updates on the project at 
six-month intervals and asked for tours of the site to be arranged.  Those arrangements are 
currently in progress.  The trustees agreed to allow RRDLC materials to be provided through 
established school-district channels and also agreed to work with the BLM and the future operator 
on transportation and scholarships.  The interim superintendent informed the Trustees that he 
intends to work with BLM to develop a transportation plan and cost estimates, which will be 
presented at a future trustees meeting. 
 
The university assembled packets of information for distribution to participants at each 
presentation, to allow them to learn more about the project than could be presented in the limited 
time available.  The packets included 
o Copy of the PowerPoint remarks 
o Project fact sheet 
o Project FAQ 
o A “typical visit” display 
o Core curriculum concepts 
o Architectural renderings 
o Background information on the Southern Nevada Public Land Management Act 
 
 Community Events  
 
The Public Lands Institute participated in two community events during the past quarter and 
distributed RRDLC materials at each.  The first event was Joshua Jubilee held September 3, 2005, 
at Red Rock Canyon National Conservation Area.  Institute staff distributed an informational 
flyer about the RRDLC to community residents who attended the festival, answered questions 
about the project, and displayed copies of the architectural drawings.  More than 200 people 
visited the Institute’s booth during the 5-hour event. 
 
On September 20-22, Public Lands Institute educational personnel worked with local wild horse 
and burro advocates to staff a booth and interactive activities for children at the Clark County 
Farm Fest.  More than 350 packets of information were distributed to local schoolteachers at the 
event, reaching more than 8,000 K-4 students.  The teacher packets contained information about 




Submitted by: ___ _ 
   Margaret Rees, Ph.D., Principal Investigator 
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